TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Herb Hyman/797-1016
SUBJECT: Resolution

AFFECTED DISTRICT: District 3

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE
TOWN AND MCCALL'S NURSERY & LANDSCAPE FOR THE FLAMINGO ROAD
LANDSCAPE PROJECT-PHASE II.

REPORT IN BRIEF: The Town Council previously awarded a contract to McCall’s Nursery &
Landscape for landscape improvements on Flamingo Rd. by Resolution R-2002-190. An error in the
dimensions on the design plans caused the Contractor to install additional sod necessitating a change
order. All cost involved in the requested change order have been reviewed and approved by the Public
Works Director.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2002-190

CONCURRENCES: The change order has been reviewed by the Public Works Director and the Bid
Specification Committee.

FISCAL IMPACT:
Has request been budgeted? Yes
If yes, expected cost: $7,590.00
Account Name: Capital Improvement Program-Flamingo Rd. Phase II
Landscape Account
Additional Comments: Not applicable

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):
Change Order Number 1



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER NUMBER 1 BETWEEN THE TOWN
AND MCCALL’S NURSERY & LANDSCAPE FOR THE FLAMINGO ROAD
LANDSCAPE PROJECT-PHASE II.

WHEREAS, the Town previously awarded a contract to McCall’s Nursery & Landscape.
for the Flamingo Road Landscape Project-Phase II by Resolution R-2002-190; and

WHEREAS, field conditions necessitate a change in the scope of work services for this
project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order
Number 1 which results in a net increase of $7,590.00.

SECTION 2. The Town Council hereby authorizes the expenditure from the Capital
Improvement Program-Flamingo Rd. Phase II Landscape Account.

SECTION 3. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED DAY OF 2003
MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS DAY OF 2003




CHANGE
ORDER

For the installation of an additional
23,000 sq. ft. of sod due to dimensional
error on plans. Additional sq. ft. amount
verified by field measurement.

PROJECT:
(name, address)

Flamingo Road Phase 2 Landscape Project

TO (Contractor):
McCalls Nursery & Landscape

Distribution to:
OWNER e

CONTRACTOR__ x

FIELD

OTHER Council

CHANGE ORDER NUMBER: CO. 1

INITIATION DATE: November 6, 2002

CONTRACT FOR: Flamingo Road Phase 2 Landscape
Project
CONTRACT DATE: November 6, 2002

You are directed to make the following changes in this Contract:

Item 1. Additional Sod

TOTAL NET CHANGE

Add $7,590.00

Add $7,590.00

Not valid until signed by both the Owner.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum.

The original (Contract Sum) (Guaranteed Maximum COst) Was .......ccccuerrrvrmniirninnivenimsinssssinsssenees . $198,084.00
Net change by previously authorized Change Orders..........ccorinnerisrsrsnnisenisnsnssnsssssssssnsisese $0.00

The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was.......c.ccceeeeuninaee $198,084.00
(Guaranteed Maximum Cost) will be (increased) .......cccooevvins v $7,590.00
The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be......... $205,674.00
The Contract Time will be (increased) (decreased) (unchanged) by ... R e LT

The Date of Substantial Completion as of the date of this Change Order therefore is N/A

Authorized:

Town of Davie

Address
6591 Orange Drive, Davie, Fl 33314

BY DATE

Authorized:

McCall Nursery & Landscape

Address







